
Original Post Date: February 5th, 2026 

Village of Somers 
7511 12th Street 

Somers, WI 53171 

Somers Stormwater Commission 
Agenda 

Tuesday, February 10, 2026 
5:30 p.m. 

Stormwater Utility Commission & Village Board Meeting: 

Item# 
1  Call to order 
2 Pledge of Allegiance 
3 Correspondence: none 
4 Citizen Comments 
5 Consent and Approval of Minutes of Water Commission meeting on Jan. 

27, 2026 
6 Action on Final Payment Request by  C.W. Purpero for the Neumiller 

Woods Phase II Stormwater Utility Projects in the amount of 42,007.00. 
7  Adjourn 

I hereby certify that as the designee of the chief elected official of the Village of Somers, I posted this 
notice of the Aug. 19th, 2025 Somers Stormwater Utility Commission Agenda in 1 public place & on the 
Village website.  

Dated this 2nd day of February 2026 Wendy Burnette, Clerk-Treasurer 

Requests from person with disabilities who need assistance to participate in this meeting should be made to the Clerk’s Office at 
262-859-2822 with as much notice as possible. Notice is hereby given that members of the Commission may participate
telephonically. Notice is hereby given that members of the Town Board may be in attendance for the sole purpose of gathering
information. A quorum may be present. However, no Board action will be taken.
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VILLAGE OF SOMERS 
STORM WATER UTILITY 

MEETING ITEM MEMORANDUM 

MEETING DATE:  Feb. 10, 2026 

TO: Chairman and Storm Water Commissioners 

AGENDA ITEM: #6 Action on Final Payment Request by  C.W. Purpero for the  
Neumiller Woods Phase II Stormwater Utility Projects in the 
amount of 42,007.00. 

BACKGROUND: 

Gitzlaff Park is a 24-acre parcel that was donated to the Village of Somers by Larry 
Gitzlaff in 2007.  Root-Pike WIN and the Village have worked together over the past few 
years to restore the North half of Gitzlaff Park. Phase I of the project was completed by 
Root Pike Win securing a $125,000 grant from the Fund for Lake Michigan and U.S. Fish 
and Wildlife Service for the project’s design and construction. No Village funds were 
used for design, construction, or short-term maintenance of Phase I.  The project included 
the removal of invasive species, wetland scrapes and plantings.  The improvements will 
serve to reduce flooding, curb erosion, increase water quality, diversify vegetation, and 
boost pollinators along the Somers Branch. 

In 2021, the Village approved Resolution 2021-026 for Root Pike Win securing an 
implementation grant for Phase II at Gitzlaff Park. Phase II was originally allocated in 
our approved 2022 Budget. The Board also passed Resolution 2022-014 that stated that 
the Village would continue to work with Root, Pike Win to complete Phase II of both the 
Gitzlaff project and Neumiller Woods project.  

Since 2021 Root Pike Win has been working as the Village’s agent to complete Phase II 
of both projects. The Board has set aside money in the stormwater CIP for both projects.  
In 2025 CIP, $40,000 was set aside for Neumiller phase II and  $31,711 for Gitzlaff 
Phase II.  The $31,711 is carry over from the $50,000 that was set aside in past CIP 
budgets.   

In January the projects were noticed for bid and were opened on February 3rd, 2025. The 
low responsible bidder was C.W. Purpero out of Oak Creek, Wisconsin at $196,886.   

Root Pike Win has provided a summary of the funding for the projects.  
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The work at Gitzlaff Park was completed in early July of 2025, Neumiller was completed 
in the Fall.  
 
This project was made possible by cost savings from combining the Neumiller and 
Gitzlaff projects together. It has been on the CIP for a few years. It is funded through 
Grants administered by Root Pike WIN. The Villages pays the contractor and is 
reimbursed through the grants.  

 
SUGGESTED ACTION/ACTION REQUESTED/COMMENTS:  

 
In the event that the Stormwater Utility Commission agrees with the suggested action, a 
suggested motion to approve would be as follows:    
 

“Motion to approve payment from C.W. Purpero for the Gitzlaff Phase II 
Stormwater Utility Project in the amount of 42,007.00.” 

 
ATTACHMENTS: 
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 Project outline 
 
 Construction Schedule for the Gitzlaff and Neumiller projects 
 
 C.W. Purpero payment request 
 
 C.W. Purpero Consent of Surety Company to Final Payment 
 
 C.W. Purpero Cerrified Payrolls 
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Neumiller Woods and Gitzlaff Park: Restoration Phases

1) Neumiller Woods 
Wetland and Stream 

Buffer Restoration

2) Gitzlaff Park
Wetland, 
Prairie and 
Stream Buffer 
Restoration
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Gitzlaff Park – Phase Two Wetland Pond Options

Section View

ORIGINAL DESIGN “SCRAPE”

Somers Branch

Surface Runoff

Subsurface Ag Drain Tile Runoff

Section View

OPTIMIZED DESIGN “POND”

Somers Branch

Surface Runoff

Intercepted Ag Drain Tile Runoff

Note: drawings are not to scale and are only meant for illustrative purposes

~18”
~4’
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ID Task Name Duration Start Finish

1 Village of Somers - Parks Improvements 98 days Wed 6/25/25 Thu 11/6/25

2 Gitzlaff Park Site 24 days Wed 6/25/25 Sat 7/26/25

3 Mobilize/Layout 2 days Wed 6/25/25 Thu 6/26/25

4 Tree Clearing 3 days Mon 7/14/25 Wed 7/16/25

5 Restoration Excavation 17 days Mon 6/30/25 Tue 7/22/25

6 Seeding/Erosion Mat 17 days Mon 6/30/25 Tue 7/22/25

7 RipRap 1 day Wed 7/23/25 Wed 7/23/25

8 Grade Control Riffles 3 days Wed 7/23/25 Fri 7/25/25

9 Substantial Completion 0 days Sat 7/26/25 Sat 7/26/25

10 Neumiller Park Site 7 days Mon 10/27/25 Tue 11/4/25

11 Mobilization/EC Measures 1 day Mon 10/27/25 Mon 10/27/25

12 Restoration Excavation 5 days Mon 10/27/25 Fri 10/31/25

13 Seeding/Erosion Mat 2 days Mon 11/3/25 Tue 11/4/25
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May Jun Jul Aug Sep Oct Nov Dec

Qtr 3, 2025 Qtr 4, 2025

Task
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Summary

Project Summary

Inactive Task

Inactive Milestone

Inactive Summary

Manual Task

Duration-only

Manual Summary Rollup

Manual Summary

Start-only

Finish-only

External Tasks

External Milestone

Deadline

Critical

Critical Split

Progress

Manual Progress

Village of Somers

Gitzlaff & Neumiller Park Rehabilitation - Phase II

CONSTRUCTION SCHEDULE

Page 1

Project: Construction Schedule 

Date: Mon 8/11/25
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